

SAMOA/RMI TIME LINE

YEAR 1		YEAR 2		YEAR 3	
July-December	January-June	July-December	January-June	July-December	January-June
<p>1)National water committee terms of reference (draft or adopted) submitted to SOPAC for</p> <p>2)Briefing of National Water Committee in IWRM process and</p>	<p>1)RMI Draft IWRM plan</p> <p>2)Engage Stakeholders</p> <p>3) Facilitate planning</p> <p>4)NW policy</p> <p>5)NW legislation</p> <p>6)Sanitation facilities</p>	<p>1)Communications Plan</p> <p>2) Situation Analysis</p> <p>3)Draft and endorse IWRM plan</p> <p>4) Consultations</p> <p>5) Identification of place for collection of</p>	<p>1) Implementation</p> <p>2) Evaluation</p> <p>3) Monitoring</p> <p>4) Awareness</p> <p>5) Capacity Building</p> <p>6) Monitoring of</p>	<p>1) Suggested (review) membership list of National Water Committee based on Stakeholder</p>	<p>Ongoing activities</p>

<p>decision on key next steps (minutes) review</p> <p>3) Overview of linkages to relevant initiatives, projects, programmes and processes</p> <p>4) National Water Committee meeting to develop IWRM roadmap</p> <p>5) NWRP Samoa review</p> <p>6) RMI TOR NSC Review National Development plan RMI</p> <p>7) RMI- Finalize vision</p> <p>8) Set Implementation</p>	<p>installed</p> <p>7) Start drilling programme</p> <p>8) Water allocation policy</p> <p>9) Implementation</p> <p>10) Awareness</p> <p>11) Capacity Building</p> <p>12) Sanitation Policy</p> <p>13) Services policy</p> <p>14) Design/Build WW infrastructure</p> <p>15) Monitoring</p>	<p>IWRM resource and archives for National Water Committee</p> <p>6) WW operational</p> <p>7) Implementation</p> <p>8) Evaluation and monitoring</p> <p>9) Draft Water use efficiency plan</p>	<p>ground water fully operational</p>	<p>analysis</p>	
---	--	--	---------------------------------------	-----------------	--

<p>plan</p> <p>9)WR Bill</p> <p>10) WR Strategy</p> <p>11) Samoa- Coordinate</p> <p>Implementation</p> <ul style="list-style-type: none">• PMU• Final contracts <p>12) Review of IWRM</p> <p>Plan</p> <p>13) Consultation</p> <p>14) Awareness</p> <p>15) Capacity Building</p> <p>16)Signed WW contract</p>					
--	--	--	--	--	--