

NAURU TIME LINE

YEAR ONE (2008-2009)

July-December- 2008

1. **Submit concept ideas to Ministers**
2. **Stakeholder analysis**
3. **Setup IWRM steering committee**
4. **Setup of Project Management team**
5. **Situation Analysis**
6. **National Water Committee meeting to develop IWRM roadmap**
7. **Identification of place for collection of IWRM resource and archives for National Water Committee**
8. **Overview of linkages to relevant initiatives, projects, programmes and processes**
9. **Briefing of National Water Committee in IWRM process and decision on key next steps (minutes)**
10. **Suggested (review) membership list of National Water Committee based on Stakeholder analysis**
11. **National water committee terms of reference (draft or adopted) submitted to SOPAC for review**
12. **Communications strategy (ongoing)**
13. **Vision statement and goals (ongoing)**

January- June-2009

1. Stakeholder involvement (ongoing)
 - Plan
 - Consultations
2. Evaluate Plan options
3. National Water Committee meeting to develop IWRM roadmap

YEAR 2 (2009-2010)

January - December-2009

1. Draft Water Use Efficiency Plan

YEAR 3 (2010-2011)

July- December-2010

1. Promotion, adaptation and implementation

January- June-2011

1. Ongoing efforts