

VANUATU TIME LINE

YEAR ONE (2008)

1. Briefing of National Water Committee in IWRM process and decision on key next steps (minutes)- **MAY TO AUGUST**
2. Community training education-**AUGUST TO SEPTEMBER**
3. Institutional Capacity Building or Organizational Restructure-
SEPTEMBER TO NOVEMBER
4. IWRM National Coordinator appointed-**OCTOBER TO DECEMBER**

YEAR (2009)

1. Establishment of IWRM office-**JANUARY TO APRIL**
2. Institutional capacity-**FEBRUARY TO APRIL**
3. Strengthen LWAC/Revisit Demonstration Project-**MARCH TO JUNE**
4. Regulation and water quality standards-**APRIL TO JUNE**
5. Develop monitoring framework-**MAY TO JULY**
6. Develop Technical standards-**AUGUST TO DECEMBER**
7. Private sector capacity building and contract-**OCTOBER TO DECEMBER**

YEAR 3 (2010-2011)

- 1. Implementation of priority areas-2010 JANUARY TO DECEMBER**
- 2. Implementation of Priority areas-2011 JANUARY TO JUNE**
- 3. Monitoring and evaluation-2011 JANUARY TO JUNE**