

COOK ISLANDS ROAD MAP

What needs to be done?

Initiation

Determine who will initiate process

Access political will

Steering Committee

IWRM committee needs to be formed

Terms of reference needs to be developed

Programme Management

Project management team needs to be established

Stakeholder Involvement

Stakeholder involvement plan needs to be formulated

Development & Implementation plan needs to be formulated

Communications Plan- Need to define targets, key messages and disseminate

Vision Statement- Possibility of amendment especially with regard to institutional roles

Evaluate Plan Options- IWRM and costing

Promotion, Adoption & Implementation

No IWRM plan for promotion, development, adoption and implementation

Need to find a political champion

What has been Achieved

Process Initiation

IWRM included in National Sustainable Development Programme & water resources policy (draft form)

Potential funding sources identified

Steering Committee

Water safety committee formed

Situational Analysis

Some work done on IWRM plan framework

Coordinating streamlining

Vision Statement & Goals

Vision/Goals statement articulated during consultation for NSDP. Included in draft water policy

Evaluate Plan Options

Included in NSDP framework