

FSM TIME LINE

YEAR ONE (2008)

July-December

1. Legislation- **JULY TO DECEMBER**
2. Revisit NWAC Membership and Terms of Reference (TOR)-
SEPTEMBER TO NOVEMBER
3. IWRM National Coordinator Appointed-**OCTOBER TO DECEMBER**
4. Briefing of National Water Committee in IWRM process and decision on
key next steps (minutes)-**SEPTEMBER TO NOVEMBER**

YEAR 2 (2009)

January-June

1. Consultations- **JANUARY TO MARCH**
2. Finalize document and implement plan- **MARCH TO MAY**
3. Suggested (revised) membership list of National Water Committee based
on stakeholder analysis- **MARCH TO MAY**
4. Approval by congress- **MAY TO JUNE**
5. Initiation of IWRM project-**JANUARY TO DECEMBER**

July- December

1. Overview of linkages to relevant initiatives, projects, programmes and processes-**JULY TO SEPTEMBER**

YEAR 3(2010-2011)

January- December

1. IWRM Project ongoing