

# **NIUE TIME LINE**

## **YEAR ONE**

### **January- June**

- 1. Water policy legislation**
- 2. Water Steering Committee appointed and finalize**
- 3. Stakeholder analysis and Vision**
- 4. Demonstration Project GEF**
- 5. Water Safety Plan**
- 6. Ongoing Awareness**
- 7. Ongoing Capacity Building**

### **July-December**

- 1. Information Management Information System established**
- 2. Water Demand Management (Leak detection)**
- 3. Infrastructure development Plan**
- 4. Efficiency Plan**
- 5. Economic Evaluation**
- 6. Renewable Energy**

## **YEAR 2**

### **January-June**

1. Water Quality
2. Ground Water Monitoring
3. PACC
4. SLM

### **July- December**

1. Sanitation and waste water
2. HYCOS

## **YEAR 3**

### **January- June**

1. Ground water model
2. IWRM plan (completed and implement)
3. Back Stopping

### **July- December**

1. Develop sustainable financial mechanism