

SOLOMON ISLANDS TIME LINE

YEAR ONE (2008-2009)

July-December- 2008

- 1. Cabinet Endorsement**
- 2. Stakeholder Analysis**
- 3. Water sector review and government policy harmonization**
- 4. Suggested (review) membership list of National Water Committee based on Stakeholder analysis**
- 5. National Water Committee terms of reference (draft or adopted) submitted to SOPAC for review**

January- June-2009

- 1. Briefing of National Water Committee on IWRM process and decision on key next steps (minutes)**
- 2. Identification of place for collection of IWRM resource and archives for National Water committee**

YEAR 2 (2009-2010)

July- December-2009

- 1. Develop goals and vision (ministry and water council)**
- 2. Overview of linkages to relevant initiatives, projects, programmes and processes.**
- 3. National Water Committee meeting to develop IWRM road map**

January-June-2010

- 1. Draft Water Use Efficiency Plan**
- 2. Monitoring and evaluation**
- 3. Develop Plan**

YEAR 3 (2010-2011)

July- December-2010

- 1. Develop Plan**
- 2. Monitoring and evaluation**

January- June-2011

- 1. Cabinet approval of IWRM plan**